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ARRA Highway Project Status of 192 State and Local 
projects as of October 27, 2009 

59 projects completed (16 state and 43 local)
 
166 projects awarded or are under construction (30 state, 136 local)
 
169 projects advertised to date (31 state, 138 local)
 

Fund Obligations: 
• Funds are now obligated for 176 of 192 
individual projects (36 state, 140 local). 

• WSDOT has obligated $222.6 million 
(65%) of $344.6 million. 

• Local governments have obligated 
nearly 88 percent of local funds, $133.6 
million of $152.1 million. 
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ARRA Project Delivery
 

WSDOT is aggressively competing for 
additional recovery funds: 

• $1.5 billion in US Discretionary Grants for highway mega projects 

• WSDOT applied for $482 million in TIGER Grants 
– SR 520/Medina to SR 202 - $300 million 
– Columbia River Crossing/SR 500 Interchange Completion – $147 million 
– North Spokane Corridor/Francis Avenue to Farwell Road - $35 million 

• $1.3 billion in funding for High Speed Passenger Rail from the Federal Rail 
Administration 
– WSDOT’s top three projects are: 

• Kelso to Martin’s Bluff - $248 million 
• King Street Station – $138 million 
• Point Defiance - $125 million 

– Resolution for $3.3 million in Annual Operating costs starting in 2011-2013. 

• We will obligate all funds by February 28, 2010 and stand ready to get 
unobligated funds from other states. 
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ARRA Contractor Bid Experience
 

WSDOT has experienced favorable bids from 
contractors which allowed for additional 
projects 

Competitive bidding environment 
- Average number of bidders was 5 

-Increased number of proposal holders
 
-Increased number of bids received
 

- Declining materials cost
 
- Lower fuel cost
 

As of October 27, WSDOT has awarded 31 state stimulus projects 
worth 165 million. Those projects have come in under the 
engineer’s estimate by 23 percent. 

Allowed us to advance 20 (8 State & 12 Local) Tier 2 Projects. 
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ARRA Reporting Requirements
 
Transparency Assured Through: 

� Two monthly reports to the Federal Highway Administration 
provide regular status and employment updates for all highway 
projects 


� Monthly report to U.S. House Committee on Transportation and Infrastructure 

� Weekly reports to the Governor and quarterly updates through Government 
Management Accountability & Performance (GMAP) report and session 

� Periodic updates to state legislature on progress in delivering projects and 
spending funds
 

� New Requirement: Office of Management and Budget quarterly Sec. 1512 
reporting requirement  

o Cumulative report on project status, funds spent, project completion, and job creation. 
o Available to public on October 30 at FederalReporting.gov 

� All reports available at www.wsdot.wa.gov/Funding/stimulus/Reporting.htm
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ARRA Funds Supporting Jobs
 

�	 Employees have earned over $18 million since March, 
logging nearly 500,000 hours with an average salary of 
$37/hour. WSDOT reports state and local employment data 
on Recovery Act projects each month. 

�  In August, employees worked 250,000 hours and earned more than $9.3 million 
on state and local Recovery Act highway projects. 

Grand Total (State + Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Total 

Local) 

Total Employees 12 283 850 1,811 3,413 5,433 X 

Total Hours 1,864 11,278 28,708 57,698 144,308 252,125 495,981 

Total Payroll ($) $86,058 $504,224 $1,118,707 $2,188,794 $5,434,708 $9,330,938 $18,663,429 

FTE (job-months) 11 65 166 334 834 1,458 2867 
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Small Business Outreach 

•	 Support services for small businesses 

–	 WSDOT Office of Equal Opportunity 

–	 WSDOT Construction office 

•	 E-mail notifications of upcoming contracting 
opportunities 

•	 DBE Plan Center 

•	 Online plan holders list (includes proposal holders 
list) 

•	 Region Local Programs engineers 
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  Highway Project Delivery
 
Highway Construction Summary 

WSDOT's Nickel & TPA Capital Project Delivery Overall 
As of September 30, 2009
 

Total Nickel and TPA Projects: 391 

Completed Projects: 215 
Under Construction: 64 
Going to Advertisement in next 6 months: 30 

309 out of 391 will be completed or under construction in the next 
six months. 
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The current biennium marks the largest highway 
construction program in the state’s history 
Many Nickel and TPA projects have moved to the construction phase. 

Highway Construction Program 
Dollars in millions 
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2009-2011 Biennium 
WSDOT Construction Program 

Pavement Type Lane Miles Value* 

Concrete 212 $95.9 

Hot Mix Asphalt (HMA) 1927 $165.3 

Chip Seal (BST) 2347 $48.6 

Safety 30 $8.3 

Remaining 09-11 Construction Projects $2,637.9 

Total Program $2,956.0 
*Dollars are represented in millions 
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Advance Schedule of Projects
 
WSDOT Construction Program
 
WSDOT publishes an advance schedule of construction projects on its website* that 
provides details about projects that will be advertised in the next six months. 

Advance Schedule of Projects Summary
 
Projects Scheduled to be Advertised in the Next Six Months 

Project Type Total Value # of Projects 

Bridge $529.3 M 9 

Major Construction $402.5 M 22 

Resurface $133.9 M 21 

Safety $24.1 M 14 

Unique $63.6 M 6 

Total 6 mo. Program $1.1 B 72 

*The Advance Schedule of Projects is available on WSDOT’s website under Contract Ad & Award in the Resources 
navigation bar 
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Project Highlight: 
SR 520 Pontoon Construction Site Selection
 
• Three contractor firms were selected in August 2009 

to submit proposals. 
– Grays Harbor Constructors Joint Venture 

– Kiewit-General (a joint venture) 

– Skanska, Mowat, Manson Joint Venture 

• Contractor selection will be complete by 
December 31, 2009. 

• Construction of pontoons at an existing pontoon 
construction site and new pontoon construction site 
in Grays Harbor is planned to begin in 2010. 
Pontoon construction at the new facility is scheduled 
to begin in 2012. 

• Environmental Analysis is underway on two sites in 
Grays Harbor. 

– Anderson & Middleton Hoquiam Site 

– Aberdeen Log Yard Site 

• Aberdeen Log Yard is the preferred site. 
– Lower development costs 

– Better Soil Conditions 

– Fewer schedule challenges 
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Project Highlight: 
SR 99 Bored Tunnel: Strategic Technical Advisory Team 
(STAT) 

•STAT Panel Services: 

– High-level advisory services to WSDOT. 

– Analysis, findings, conclusions,
 
recommendations - areas of concern.
 

– Additional expertise from resource experts 
list and specific task assistance requested 
by WSDOT on an as-needed basis. 

– STAT meets monthly + on-going advisory 
services as requested by WSDOT. 

Estimated Cost 

Construction estimate (bored tunnel only) $940 

Construction management and administration $120 

Preliminary and final design $120 

Risk $420 

Escalation (per Global Insight) $170 

Right of way costs $150 

TOTAL $1 920 

(Millions) Cost Estimate – Initial Budget 
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Project Highlight:
 
US 395/North Spokane Corridor
 

Total Funding: $577.4 million 
•	 $301.5 million – Nickel 
•	 $185.2 million – PEF 

• $166.0 million – State 
•  $18.9 million – Federal 
•  $.3 million – Local 

•	 $90.7 million - TPA 

This project will: 
•	 Construct a a 60-mile per hour highway to 

move motorists and freight 

•	 Provide a facility for balanced 
transportation including ridesharing
 
options.
 

On August 22, 2009, the first drivable link between Francis/Freya and Farwell Road 
opened to traffic, a distance of approximately 3.7 miles. The total completed project will be 
10.4 miles of highway. 
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Project Highlight: 
I-90 Hyak to Keechelus Dam
 
Total Funding: 

• 	 $595 million – TPA 

Construction began August 11, 2009 – one 
year ahead of schedule 

Safety 

• 	 Reduce the risk of avalanche and
 
associated road closures
 

Congestion Relief 

• 	 Increase capacity by 50% in each direction 

Environment 

• 	 Minimize impacts to the environment 

• 	 Improve ecological connectivity 

• 	 Increase the size and number of culverts 

This project will improve approximately 5 miles of the I-90 corridor from milepost 55.1 to 
59.9 increasing capacity by 50% in each direction, improving safety by stabilizing slopes 
and straightening sharp curves. Reducing the number of closures for avalanche work will 
increase the reliability of Snoqualmie Pass when the project opens to traffic in 2015. 
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Questions?
 

For more information on upcoming projects visit
 
WSDOT’s Contract Ad & Award website at:
 

http://www.wsdot.wa.gov/biz/contaa/
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State Apprenticeship Requirements
 

Craig McDaniel 
Construction Administration 

Engineer 

Paula J. Hammond, P.E. Jerry Lenzi 
Secretary of Transportation Chief Engineer 

Engineering & Regional 
Operations 

DBE Support Services Meet and Greet 
October 30, 2009 
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State Apprenticeship Requirements
 
State law requires all contracts estimated to cost $2 million or more to contain a 
requirement that 15% of the total labor hours on the job be performed by apprentices. 

The state requirement 

applies to many public 

works contracts: 

- WSDOT 

- GA 

- Higher Education 

- Local agencies 

The apprentices must be enrolled in a program approved by the
 
Washington State Apprenticeship and Training Council (WSATC)
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  State Apprenticeship Requirements
 

• if you are awarded a contract estimated to cost $2 million or more, 
the contract will contain the apprenticeship requirement. 

• To comply with the requirement, you’ll need to utilize apprenticeship 
programs approved by the Washington State Apprenticeship and 
Training Council. 

• Fifteen percent of the total labor hours on the contract will be performed by 
apprentices. 

• The prime contractor is responsible for ensuring the overall goal is 
met. The prime and subcontractors are both obligated to meet the goal. 
While both may utilize apprentices, the prime contractor is responsible for 
ensuring the goal is met and compiling plans and reports. 

• In addition to a plan, prime contractors must submit a monthly report 
accounting for all hours including subcontractors. 
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How Big is the Program?
 

•	 By January 2010, WSDOT estimates 
100 contracts will contain the 
apprentice requirement. 

•	 About half of WSDOT contracts will 
contain the requirement. 

•	 The program is bigger than the 
federal training program and you may 
have both requirements in the same 
contract. 

•	 To accomplish the apprenticeship 
requirement you must utilize state 
approved apprenticeship programs. 
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State Apprenticeship and Federal Training
 

•	 A WSDOT contract 
can have both State 
Apprenticeship 
Requirements and 
Federal Training 
Goals  

•	 The same 
apprentice can meet 
both requirements if 
they are enrolled in a 
program approved 
by the Washington 
State Apprenticeship 
and Training Council 
and are a female or 
minority. 

Apprenticeship Utilization 

259,243 Hours Worked by Apprentices 
on Contracts
 

Federal Training 

15,300 Hours Set on 

Same Contracts 

Data as of October 2009 
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Apprenticed Occupations
 

Trade Apprentices 
Hours 

Operator 93,126 

Laborer 74,625 

Carpenter 34,109 

Electrician 22,312 

Ironworker 14,943 

Truck Driver 10,669 

Shipbuilder/Repairer 3,263 

Cement Mason 2,612 

Boilermaker 1,607 

Traffic Control Striper 1,070 

Painter 533 

Plumber 191 

Sheet Metal Worker 82 

Sprinkler Fitter 72 

Fire/Burglar Alarm Tech 29 

All Trades 259,243 

Apprentice Hours 
Worked by Occupation 

Operator 

Laborer 

Carpenter 

Electrician 

Ironworker 

Truck Driver 

Shipbuilder & Repairer 

Cement Mason 

Boilermaker 

Traffic Control Striper 

To date, 15 occupations have been 
used on WSDOT jobs. 
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Questions?
 

For information on how to comply with the requirement
 
on WSDOT contracts visit:
 

http://www.wsdot.wa.gov/biz/construction/Apprenticeship.cfm
 

For information on how to find apprenticeship 
programs or start your own visit: 

http://www.lni.wa.gov/TradesLicensing/Apprenticeship/default.asp
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